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Presentations

• ISD Contingency Planning Awareness
Art Hughes, ISD Computer Security Official

• MAB Project Status Overview
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Project Summary

Supporting Mission Readiness Testing0.51.0April 2003GGGEOS Aura FDS

0.01.6--------GGGMgmt/Ops

Sustaining engineering support funded 
thru 12/04

2.00.2September 2002GGGASSET

Lisa Mazzuca invited to be a member of 
ST Imaging Spectrograph Anomaly 
Resolution Board

0.00.8--------GGGSMGT/STScI

HST SAC/FOT Tracking Request 
System delivered for acceptance test

0.01.0--------GGGTools Dev

HST

Supported Thermal Vacuum testing of 
PCB

0.01.0June 2003GGGBAT I&T

Developing Image Transformation 
software 

0.00.7--------GGGSDP Dev

Supported testing of Build 4.1.  Build 4.1 
delivered on 12/21/04

0.01.0--------GGGBAT FSW Test

Swift

CCS Release 1 delivered for acceptance 
testing

0.00.5--------GGGESMO

Supporting Mission Readiness Testing0.50.6--------GGGEOS Aura MMS

ESDIS

StatusSSCCSLast StatusJanDecNovProject
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Project Summary

Waiting FD customer analysis0.00.1--------GGGACT

Final release delivered; waiting on 
customer feedback for enhancements

0.00.1--------GGGTrajOpt

Development of Release 2; generation 
of User’s Guide

0.01.2-------GGGGTDS UI

Release 3.2 9/030.01.0--------GGGPFFIAT

Modifying control algorithms0.00.2--------GGGFFTB

Design review for new front-end 
1/23/04

0.00.2--------GGGTRMM Automation

Build 1 delivered 11/14/030.04.2--------GGGGMAT

Flight Dynamics

Restructuring GISS climate models0.00.5December 2002GGGESMF

Code 900

Supporting FIT development0.00.2May 2002GGGStellar Imager

Submitted article describing SPDF 
Web Services and TIPSOD to NASA 
Tech Brief Journal

0.02.0July 2002GGGSPDF

Supporting PI check-out of LZP 
software

0.01.0August 2001GGGLEP

Code 600

StatusSSCCSLast StatusJanDecNovProject
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Project Summary

Supporting reqts/design 0.00.5--------GGAdaptive Sensor Fleet

ORR 7/10/03; Release 3.1 
operational 7/28/03

0.00.5August 2001GGGSWSI

Mission Services

T. Sardella currently on TDY in 
Antarctica

0.00.5--------GGGMcMurdo GS Upgrade

0.00.7--------YYYAFSRGT

Preempted by GMSEC support0.00.0--------YYYRoadmap

Waiting for MOMS task to be 
subcontracted to CSC

3.50.7--------YGGAMPS

Technology

Sharing process improvement and 
metrics assets

0.50.3--------GGGSWG

Presented Metrics Group progress to 
NASA SWG at Sunnyvale, CA

0.50.2March 2002GGGMetrics

Revising Center Process 
Improvement Plan; ISD CCB Process 
submitted to Branch Heads for review

2.00.6August 2003GGGCMMI/EPG

NASA SW Initiative

StatusSSCCSLast StatusJanDecNovProject
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Project Summary

GMSEC task initiated 1/040.10.1-------GYYMADECC

GMSEC task initiated 1/040.30.5-------GGGMiddleware Evaluation

Wind/Polar ITPS Reqts/Design 
Review 1/29/04; ITPS SOHO 
Release 2 scheduled for 2/04

4.00.7-------GGGTrend/Event Analysis

AutoFDS operational for TRMM in 
12/03; GMSEC task initiated in 1/04

0.30.7-------GGGFD Automation

Six demonstrations held 12/030.01.5--------GGGArchitecture/Labs

Waiting for MOMS task to be 
subcontracted to CSC

0.51.0--------YGGSIMSS

Waiting for MOMS task to be 
subcontracted to CSC; performing 
STK Scheduler evaluation

0.51.7--------YGGPlanning & Scheduling

GMSEC

StatusSSCCSLast StatusJanDecNovProject
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Staffing Overview

HST
10%Swift

8%

Mgmt/Admin
9%

GNC
22%

Code 900
1%

Mission 
Services

3%

GMSEC
18%

Code 600
9%

Other
4%

NASA SW
3%

ESDIS
7%

Technology
6%

Project Breakout CS Support Levels

--33.7Total

1.4Other

1.9Technology

1.0Mission Services

1.1NASA SW

0.5Code 900

6.2GMSEC

2.8Swift

2.9Mgmt/Admin

7.0GNC

3.4HST

3.2Code 600

2.3ESDIS
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Acronyms
ACCS Automated CCS CM System
ACT Attitude Contingency Tool
AFSRGT Automated Flight Software Requirements 

Generation Tool
AMPS Automated Mission Planning System
ASSET Advanced SSR Scheduling Tool
BAT Burst Alert Telescope
CCA Common Component Architecture
CCS Control Center System
CDA coordinated data analysis
CMMI Capability Maturity Model - Integrated
DR discrepancy report
DSE Distributed Synthesis Environment 
DSS Distributed Space Systems
EPG Engineering Process Group
ESDIS Earth Science Data Information System
ESMF Earth System Modeling Framework (931)
ESMO Earth Science Mission Operations
FDS Flight Dynamics System
FFTB Formation Flying Testbed
FIT Fizeau Interferometer Testbed
FSW flight software
GISS Goddard Institute for Space Studies
GMAT Goddard Mission Analysis Tool
GMSEC GSFC Mission Services Evolution Center

GTDS Goddard Trajectory Determination System
HST Hubble Space Telescope
ICD Interface Control Document
I&T integration and test
LEP Laboratory for Extraterrestrial Physics (696)
MADECC Multiple Autonomous Discrete Event

Controllers for Constellations
MMS Mission Management System
PFFIAT Precision Formation Flying Integrated 

Analysis Tool
PSS portable spacecraft simulator
P&S planning and scheduling
SDP science data processing
SPDF Space Physics Data Facility (632)
SIMSS Scalable Integrated Multi-Mission 

Simulation Suite 
SMGT Servicing Mission Ground Testing
SMOV Servicing Mission Observatory
SNAS Space Network Access System
SPLAT SSR Playback Automation Tool
SSC Swift Science Center
SSR solid state recorder
SWG Software Working Group
SWSI Space Network Web Services Interface
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